



Lessons Learned at NAS Fallon

David L. King, CTR N60FA
November 2002

NAS FALLON LESSONS LEARNED



- ☐ **PLANNING**
- ☐ **FACILITIES**
- ☐ **SOFTWARE**
- ☐ **FINANCIAL**
- ☐ **CHALLENGES**

PLANNING



- ☐ **GET THE SYSTEM DOCUMENTATION IN ORDER**
- ☐ **ASSESS HARDWARE REQUIREMENTS**
- ☐ **START SOFTWARE ANALYSIS EARLY**
- ☐ **DEVELOP NETWORK/COMPUTER DATA BASE**

FACILITIES



- ☐ DEVELOP A FACILITIES TEAM
- ☐ IDENTIFY FACILITIES
- ☐ KNOW ENVIRONMENTAL ISSUES
 - ASBESTOS
 - ARCHAEOLOGICAL SITES
 - LAND FILLS
 - SENSITIVE AREAS
- ☐ MONITOR NMCI IMPLEMENTATION

SOFTWARE



- ☐ DEVELOP PROGRAM/BASE STANDARDS
- ☐ OBTAIN/DOCUMENT LICENSES
- ☐ KNOW NMCI CERTIFICATION PROCESS
- ☐ THINK “WEB” BASED PROGRAMS/DATA

FINANCIAL



☐ LONG TERM

- UTILITY/CUSTODIAL SERVICE COSTS
- NMCI CONTRACT COSTS
 - CONTRACT LINE ITEM NUMBER (CLIN) 29 AND 32
 - SOFTWARE/HARDWARE CONVERSIONS TO CLIN 23
 - MOVE, ADD OR CHANGE (\$113)
 - FY-03 TELEPHONES

☐ POTENTIAL COSTS

- LOST/STOLEN EQUIPMENT
- PERFORMANCE INCENTIVES
- LONG HAUL DISA CIRCUITS

☐ DEVELOP AND INCLUDE NMCI REQUIREMENTS IN BUDGET

CHALLENGES



- **INFLEXIBLE FIREWALL POLICIES**
- **SUPPORT FOR NON-NMCI VISITORS**
- **ACCESS TO CLASSIFIED NETWORKS**
- **ACCOUNT MANAGEMENT**
- **BASE CONTRACTOR SUPPORT**
- **OWNERSHIP OF “SHARED”
INFRASTRUCTURE**